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Agency Number: 310 Agency: Department of Corrections 

Project Number:  08-2-022 

Institution: Monroe Correctional Complex (MCC) 

Project Title: CLOSE SEWER LAGOON AT MONROE COMPLEX  

Bill Reference(s):  Laws of 2007, Chapter 520, Section 2079 

 Laws of 2009, Chapter 497, Section 2065 

Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov 
 

 

Project Description: This project at the Monroe Correctional Complex (MCC) constructs a 

gravity-flow raw sewage line from MCC to the city of Monroe sewage treatment facilities and 

closes the MCC sewage treatment lagoon. This is the best alternative identified during pre-

design.  

 

Because of local topography, separate gravity lines for the east and west sides of campus are re-

quired. The east line will handle the Special Offenders Unit (SOU), Washington State Reforma-

tory Unit (WSRU), and Intensive Management Unit/Segregation (IMU-SEG). The west line will 

handle the Twin Rivers Unit (TRU), the Minimum Security Unit (MSU), and campus plant 

buildings, which are now served by two MCC pump stations and pressure lines.  

 

We will construct screening and testing facilities where the MCC lines enter city lines to prevent 

damage to city facilities, and upgrade the city’s pump station and force main that receives se-

wage from the west side of the campus if necessary. Department staff will empty the MCC la-

goon and dry it to allow bio-solids removal and then grade and finish the area. The project rep-

laces the existing outfall to the Skykomish River with a properly sized stormwater line.  

 

We plan two-phase construction and will decommission the lagoons only after raw sewage is 

successfully discharging directly into the city facilities. 

 

Square feet: N/A 
 

Scope Changes: None 
  
Project Total Cost: 

Phase Biennium Appropriation Amount 

Pre-Design 07-09 I 24  $       128,611 

Design 09-11 I 24R $         83,789 

Design 09-11 J 02 $    1,045,900 

Design 11-13   $       475,700 

Design 13-15   $       529,759                             

Construction 11-13    $    3,625,338 

Construction 13-15          $    3,747,806 

Other 09-11 I 24R        $         16,600  
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Other 09-11 J 02 $        116,100 

Other 11-13  $        565,962 

Other 13-15  $        579,435 

 Total     $   10,915,000 

Escalated MACC: $6,189,024 

 

Schedule: 

  Budget Schedule  Actual/Forecast 

 Variance 

(Weeks) 

Pre-Design Complete 6/1/08 6/1/08 0  

Start Design 9/1/09 9/1/09 0 

Bid Date 6/1/11 6/1/11 0 

Notice to Proceed 8/1/11 8/1/11 0 

50 Percent Complete 6/15/13 6/15/13 0 

Substantial Completion 12/1/14 12/1/14 0 

Final Acceptance 3/1/15 3/1/15 0 
 

Project Status and Discussion of Critical Path for Construction: Predesign is complete. Geo-

technical and archeological investigations have been completed, as well as the majority of topo-

graphic and utility survey work. Schematic design has begun. 
 

Contract Award History: 

A/E Agreement Amount 

Construction                   

Contract 

(Excluding                        

Sales Tax) 

Original Agreements   $     1,047,625 Bid Award Amount  $                     0   

Amendments  $        150,678 Change Orders  $                     0    

Pending Changes  $                       0    Pending Changes  $                     0   

 Total $     1,198,303    Total  $                     0    

Current Design  

Contingency  $          59,996 
Current Construction 

Contingency $                     0    

 

Potential for Project Cost Overruns/Claims: None anticipated at this time. 
  

Discussion of Project Quality: We expect a high quality project. 

 

Project Photographs:  No photographs are included because there has been no change to the 

appearance of the lagoon since earlier reports. 


